

MEMO

TO: Board of Directors

FROM: District Manager

SUBJECT: ADMINISTRATION DEPARTMENT STATUS REPORT
WEEK ENDING AUGUST 14, 2009

DATE: August 14, 2009

RECOMMENDATION:

It is recommended that the Board of Directors review and file the Administration Department status report for the week ending August 14, 2009.

BACKGROUND:

CAPITAL IMPROVEMENT PLAN

Staff continues with activities associated with the review and update of the District's Capital Improvement Plan. The Capital Improvement Plan (CIP) will identify and prioritize the District's future needs for capital improvement projects. Staff will present a draft of this report to the Facilities and Planning Committee in September. The Committee will review the proposed CIP for presentation to the Board.

MANANA WOODS MUTUAL WATER COMPANY

No activities on project during this reporting period.

District staff is working with representatives of the Hidden Glen Property Owners Association to acquire the final easement for a proposed storage tank to service four (4) homes in the area of upper Blueberry Drive. Staff is submitting a request for funding and payment of outstanding reimbursable operation and maintenance expenses.

NORTH/SOUTH INTERTIE PROJECT

No activities on project during this reporting period.

This project consists of the planning and design of a distribution system pipeline to interconnect the District's Northern and Southern distribution systems. Staff has completed the preliminary design layout and required rights-of-way for the proposed project. Staff is procuring engineering firms to proceed with preparation of conceptual engineering design for a North-South Intertie. Staff is procuring an environmental consultant to perform an environmental assessment of the proposed project. The estimated completion dates for these tasks are pending determination of the final work schedules.

ORDINANCE 8

No activities on project during this reporting period.

This project consists of the review and revisions of Ordinance 8. Upon complete review, the amended Ordinance 8 will be presented to your Board for review and adoption. Estimated completion date for this project has been revised to March 2010.

AGREEMENT FOR FIRE HYDRANTS

No activities on project during this reporting period.

Staff met with representatives of the five (5) fire protection districts (Boulder Creek, Ben Lomond, Zayante, Felton and Scotts Valley) which operate within the boundaries of the San Lorenzo Valley Water District. The purpose of said meeting was to discuss the development of a mutual agreement regarding fire hydrants. A draft agreement will be prepared for consideration and possible adoption. Estimated completion date for a draft agreement has been rescheduled for December 2009.

URBAN WATER MANAGEMENT PLAN

Following acceptance of the Water Supply Master Plan, staff has initiated work activities associated with updating the District's Urban Water Master Plan. Staff is proceeding with activities associated with the update. The estimated completion date for this project is pending determination of the final work schedule.

SUPPLEMENTAL WATER SUPPLY

This project consists of preparation of a conceptual engineering design for receiving a supplemental supply of water under the District's entitlement to a portion of the yield of Loch Lomond (City of Santa Cruz). Staff is proceeding to procure engineering firms to proceed with the conceptual engineering design. The estimated completion date is pending determination of the final work schedule.



James A. Mueller
District Manager

JAM/bsb