

M E M O

TO: Board of Directors

FROM: District Manager

SUBJECT: ADMINISTRATION DEPARTMENT STATUS REPORT
WEEK ENDING JULY 27, 2007

DATE: July 27, 2007

RECOMMENDATION:

It is recommended that the Board of Directors review and file the Administration Department status report for the week ending July 27, 2007.

BACKGROUND:

WATERSHED PROTECTION PLAN

This project consists of a complete review and update of the District's Watershed Protection Plan which was adopted November 4, 1985. Staff has completed the administrative draft for part one of the Watershed Protection Plan; General Description of the Watershed and Existing conditions. The Administrative Draft for this section of the report has been reviewed by the Environmental Committee at their January 25, 2007, March 1, 2007, March 15, 2007, April 19, 2007, May 3, 2007, May 24, 2007, June 11, 2007 and July 19, 2007 meetings. An Environmental Committee meeting is scheduled for August 16, 2007 to further review the Administrative Draft. Staff continues work activities associated with part two of the Watershed Protection Plan; Policies, Practices and Recommendations. See Environmental Programs Status Reports.

CAPITAL IMPROVEMENT PLAN

No activities on project during this reporting period.

Staff has started a review and update of the District's Capital Improvement Plan. The Capital Improvement Plan will identify and prioritize the District's future needs for capital improvement projects. Estimated completion date for this project has been rescheduled for October 2007.

MANANA WOODS MUTUAL WATER COMPANY

District staff continued working with representatives of Manana Woods relative to transition activities. The District entered into a License Agreement with Manana Woods which provides

for District operation and management of all aspects of water service in Manana Woods effective July 1, 2006. Staff is working on the obtainment of additional rights-of-way needed for operation and maintenance of the Manana Woods distribution system. Final fee title and grant transfer of all Manana Woods facilities has been revised to September 1, 2007.

ADMINISTRATION/OPERATIONS CAMPUS PROJECT

This project consists of the development of plans necessary for the conversion of District property located at 12788 Highway 9 (Johnson) and 12804 Highway 9 (Prosser), Boulder Creek into the District's primary administration and operations facilities. Staff has engaged the service of Daniel Silvernail Architect to develop preliminary program and design alternatives. The Facilities and Planning Committee discussed preliminary program and design alternatives at their January 19, 2007 and May 31, 2007 meeting. The architect is preparing a final draft report of the preliminary program and design alternatives. Staff will schedule a future Facilities and Planning Committee meeting for further discussion relative to this matter.

WATER SUPPLY MASTER PLAN

This project consists of the development of an integrated Water Supply Master Plan for the District's existing ground and surface water sources. Staff has engaged the services of Nicholas M. Johnson, Water Resources Consultant to develop the Water Master Plan. Staff is currently reviewing various sections of the Administrative Draft. Estimated completion date for this project has been scheduled for September 2007.

NORTH/SOUTH INTERTIE PROJECT

This project consists of the planning and design of a distribution system pipeline to interconnect the District's Northern and Southern distribution systems. Staff is work on a preliminary design for the proposed pipeline and required rights-of-way. Staff is preparing a RFP for the procurement of the services of an environmental consultant to perform an environmental assessment of the proposed project.

SANTA MARGARITA GOUNDWATER BASIN ADVISORY COMMITTEE

The Santa Margarita Groundwater Basin Advisory Committee held a meeting on Thursday, May 24, 2007, 7:00 p.m. at Scotts Valley Water District Board Room, Two Civic Center Drive, Scotts Valley. The next meeting is scheduled for Fall 2007

ORDINANCE 8

This project consists of the review and revisions of Ordinance 8. Upon complete review, the amended Ordinance 8 will be presented to your Board for review and adoption. Estimated completion date for this project has been revised to September 2007.

AGREEMENT FOR FIRE HYDRANTS

No activities on project during this reporting period.

Staff met with representatives of the five (5) fire protection districts (Boulder Creek, Ben Lomond, Zayante, Felton and Scotts Valley) which operate within the boundaries of the San Lorenzo Valley Water District. The purpose of said meeting was to discuss the development of a mutual agreement regarding fire hydrants. A draft agreement will be prepared for consideration and possible adoption. Estimated completion date for a draft agreement has been revised to September 2007.

URBAN WATER MANAGEMENT PLAN

Engineering Department has consolidated all work completed to date and forwarded this project to Administration. Staff has reviewed the project work to date, and forwarded this project to Nicholas M. Johnson, Water Resources Consultant for final review and completion.

James A. Mueller
District Manager

JAM/bsb