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MEMO 
 

TO:  District Manager 
 
FROM: District Engineer 
 
SUBJECT: ENGINEERING DEPARTMENT STATUS REPORT 
 
DATE:  October 13, 2006 
 
RECOMMENDATION: 
 
It is recommended that the Board of Directors review and file the Engineering Department status 
report for the week ending October 13, 2006. 
 
BACKGROUND: 
 
9445 E Zayante, Chapman Fire Hydrant Agreement 
The agreement for a fire hydrant installation at 9445 E. Zayante Road has been signed. 
Engineering is the contractor’s liability insurance and workman’s compensation insurance. . 
 
Nina Tank Replacement  
Engineering has prepared a map showing the existing Nina tanks and a proposed new location 
for a new Nina tank on a vacant parcel. The proposed site is being cleared of vegetation. A 
detailed topographic and property survey will be performed. Engineering has contacted a 
geotechnical engineer to begin boring on the site. Engineering has sent the geotechnical 
consultant the requirements for the geotechnical report.  
 
Manana Woods Service Area  
Engineering has plotted utility easements on a map. Engineering discussed the easements with 
Administration to determine which utility easements will be retained by the District. Engineering 
is preparing easements from Manana Woods to the District. Engineering is also preparing 
easements which Manana Woods will quitclaim back to the property owners as a few existing 
easements are no longer needed. Engineering continues working with Operations to investigating 
a pipeline route to connect the Upper Pasatiempo Tank to the Charlie Tank of the Manana 
Woods area via Blueberry Drive and along La Cuesta Drive. Engineering is working with 
Operations to install a small tank above 3 of the highest houses to replace an existing cluster of 
pump stations. Engineering is having the proposed small tank easement surveyed. 
 
LAFCO Sphere of Influence Legal Description 
Engineering has finished all work and submitted the map and written description of the proposed 
boundary to LAFCO.  
 
100 Scale Maps 
Engineering is continuing work on updating the 100 scale maps of the District’s distribution 
system. 
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Timberwood Mainline Extension 
Engineering has prepared the tank and access easements on the Sundram property for signature. 
The easements have been sent to Sundram for review.  Engineering has prepared a summary of 
the easement values for review by Administration. Sundram and Administration are discussing 
the proposed easements. A second water line easement from the tank to Timberwood Drive has 
been prepared by signature by Hibbard. The Hibbards have signed the easement and returned the 
signed easement to the District. The soil engineering firm of Haro & Kasunich has performed the 
field work for the soils report. Engineering is awaiting the final soils report from Haro & 
Kasunich.     
 
Urban Water Management Plan 
Engineering has prepared future consumption projections for Administration to review. 
Engineering is preparing water conservation measure projects for the report.    
 
CALTRANS Valve Raising 
No activity during this time period. 
 
Certificates of Participation Projects: 
 
North/South Intertie 
No activity during this time period. 
 
.   
 
 
              

Kenneth Girouard 
District Engineer 
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