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Item: 9a3i  

    

M E M O 
 
TO: Board of Directors 
 
FROM: District Manager 
 
SUBJECT: ADMINISTRATION DEPARTMENT STATUS REPORT  

 WEEK ENDING DECEMBER 28, 2007 
  
DATE: December 27, 2007 
   
RECOMMENDATION: 
 
It is recommended that the Board of Directors review and file the Administration Department 
status report for the week ending December 28, 2007. 
  
BACKGROUND: 

 
CAPITAL IMPROVEMENT PLAN 
  
No activities on project during this reporting period. 
 
Staff has started a review and update of the District’s Capital Improvement Plan.  The Capital 
Improvement Plan will identify and prioritize the District’s future needs for capital 
improvement projects.  Estimated completion date for this project has been rescheduled for 
January 18, 2008. 

 
MANANA WOODS MUTUAL WATER COMPANY 
 
District staff continued working with representatives of Manana Woods relative to transition 
activities. The District entered into a License Agreement with Manana Woods which provides 
for District operation and management of all aspects of water service in Manana Woods 
effective July 1, 2006. Staff is working on the obtainment of additional rights-of-way needed 
for operation and maintenance of the Manana Woods distribution system. District staff is 
working with representatives of the Hidden Glen Property Owners Association to acquire an 
easement for a proposed storage tank to service four (4) homes in the area of upper Blueberry 
Drive. Acquisition of this easement will require approval of their Board and ratification by 
their property owners. Final acquisition is scheduled for their annual meeting in March 2008. 

  
WATER SUPPLY MASTER PLAN 
 
This project consists of the development of an integrated Water Supply Master Plan for the 
District’s existing ground and surface water sources. Staff has engaged the services of 
Nicholas M. Johnson, Water Resources Consultant to develop the Water Master Plan. Staff is 
currently reviewing various sections of the Administrative Draft. Estimated completion date 
for this project has been rescheduled for January 15, 2008. 
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NORTH/SOUTH INTERTIE PROJECT 
 
This project consists of the planning and design of a distribution system pipeline to 
interconnect the District’s Northern and Southern distribution systems. Staff is work on a 
preliminary design for the proposed pipeline and required rights-of-way. Staff is preparing a 
RFP for the procurement of the services of an environmental consultant to perform an 
environmental assessment of the proposed project. Further activities relative to the project are 
pending completion of the Water Supply Master Plan. 

 
SANTA MARGARITA GOUNDWATER BASIN ADVISORY COMMITTEE 
 
The next meeting of the Santa Margarita Groundwater Basin Advisory Committee will be 
held on Thursday, April 24, 2008, 7:00 p.m. at Scotts Valley Water District Board Room, 
Two Civic Center Drive, Scotts Valley.  
 
ORDINANCE 8 
 
This project consists of the review and revisions of Ordinance 8.  Upon complete review, the 
amended Ordinance 8 will be presented to your Board for review and adoption. Estimated 
completion date for this project has been revised to June 2008. 

 
AGREEMENT FOR FIRE HYDRANTS 
 
No activities on project during this reporting period. 
  
Staff met with representatives of the five (5) fire protection districts (Boulder Creek, Ben 
Lomond, Zayante, Felton and Scotts Valley) which operate within the boundaries of the San 
Lorenzo Valley Water District.  The purpose of said meeting was to discuss the development 
of a mutual agreement regarding fire hydrants.  A draft agreement will be prepared for 
consideration and possible adoption.  Estimated completion date for a draft agreement has 
been revised to January 15, 2008. 
 
URBAN WATER MANAGEMENT PLAN 
 
Engineering Department has consolidated all work completed to date and forwarded this 
project to Administration. Staff has reviewed the project work to date, and forwarded this 
project to Nicholas M. Johnson, Water Resources Consultant for final review and completion. 
Further activities relative to this project are pending completion of the Water Supply Master 
Plan. 
 
 
 
 
 
 
 
STRATEGIC PLANNING MEETING 
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Staff has tentatively scheduled a special meeting of the Board of Directors for Saturday, 
February 9, 2008, 9:00 a.m. The subject of this meeting will be focused on strategic planning 
and the District’s future over the next 3 to 5 years. 
 
   
 
 
             
        James A. Mueller 

       District Manager 
JAM/bsb 


