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Quail Hollow Pipeline Replacement Project

Job #7471
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General Pre-Mainline

Layout X X X X X

Mobilize/Receive Materials X X X X X

Pothole Utilities 20 Each, 3 shifts X X X

Sawcut Pavement X X X X X X X X X

Mainline

Ex/Lay/Backfill (Cumora to Zayante) 75 Shifts X X X X X X X X X X X X X X X X X X X

Hot Tap/Tie Into Existing (Cumora)

Flush and Chlorinate Waterline

Test Waterline

Tie Into Existing (Zayante)

Residential Services/Fire Hydrants/ARV

Sawcut/Ex Services

Install Water Services

Sawcut/Ex Fire Hydrants

Install Fire Hydrants

Install ARV

General Post Mainline

Cut/Cap/Abandon Existing 6" Line

Trench Pave Mainline

Punchlist/Demobilize

Legend

P = Pour Date

C = Cure Period

x = Work Activity

N = Night Work

H = Holiday
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APRIL

5/10 5/11 5/12 5/13 5/14 5/15 5/16 5/17 5/18 5/19 5/20 5/21 5/22 5/23 5/24 5/25 5/26 5/27 5/28 5/29 5/30 5/31 6/1 6/2 6/3 6/4 6/5 6/6 6/7 6/8 6/9 6/10 6/11 6/12 6/13 6/14 6/15 6/16 6/17 6/18 6/19 6/20 6/21

T W TH F S SU M T W TH F S SU M T W TH F S SU M T W TH F S SU M T W TH F S SU M T W TH F S SU M T

H

H

H

H

H

H

H

H

X X X X X X X X X X X X X X H X X X X X X X X X X X X X X X X

H

H

H

H

H

H

H

H

H

H

H

H

H

H

H

H

H

H

MAY JUNE

6/22 6/23 6/24 6/25 6/26 6/27 6/28 6/29 6/30 7/1 7/2 7/3 7/4 7/5 7/6 7/7 7/8 7/9 7/10 7/11 7/12 7/13 7/14 7/15 7/16 7/17 7/18 7/19 7/20 7/21 7/22 7/23 7/24 7/25 7/26 7/27 7/28 7/29 7/30 7/31 8/1 8/2 8/3

W TH F S SU M T W TH F S SU M T W TH F S SU M T W TH F S SU M T W TH F S SU M T W TH F S SU M T W

H

H

H

H

H

H

H

H

X X X X X X X X H X X X X X X X X X X X X X X X X X X

H X

H X X X

H

H

H

H

H

H

H

H

H

H

H

H

H

H

H

H

JULY

8/4 8/5 8/6 8/7 8/8 8/9 8/10 8/11 8/12 8/13 8/14 8/15 8/16 8/17 8/18 8/19 8/20 8/21 8/22 8/23 8/24 8/25 8/26 8/27 8/28 8/29 8/30 8/31 9/1 9/2 9/3 9/4 9/5 9/6 9/7 9/8 9/9 9/10 9/11 9/12 9/13 9/14 9/15

TH F S SU M T W TH F S SU M T W TH F S SU M T W TH F S SU M T W TH F S SU M T W TH F S SU M T W TH

H

H

H

H

H

H

H

H

H

H

X H

X X X X H

X H

H

H

X H

X X X X X H

X H

X X X X X X X H

X H

H

H

X X X H X X

H X X X

H X X X X

H

H

AUGUST SEPTEMBER

9/16 9/17 9/18 9/19 9/20 9/21 9/22 9/23 9/24

F S SU M T W TH F S

X X X X X X


