

M E M O

TO: District Manager
FROM: Director of Operations
SUBJECT: Operations Department Project Status Report
Week Ending May 27, 2005
DATE: May 27, 2005

RECOMMENDATION:

It is recommended that the District Manager review and file the Operations Department Project Status Report for the week ending May 27, 2005.

BACKGROUND:

Bear Creek Wastewater Upgrade

During the reporting period, the contractor moved on site for the installation of the Photovoltaic System. The system will generate solar power to offset PG&E usage. The system is anticipated to be up and running in two (2) weeks.

Water Service Upgrade-Scenic Way

Staff installed a two-inch service line for a fire service upgrade on Scenic Way in Ben Lomond. The home was being supply water from a $\frac{3}{4}$ inch water line and required an upgrade to meet required fire flow.

Facility Maintenance

During the reporting period, staff removed overgrowth vegetation at the Riverside Grove Tank, Olympia Wells 1 & 2 and the Water Treatment Facility.

Rick Rogers
Director of Operations

RR/kas