

MEMO

TO: District Manager

FROM: GIS/Engineering Technician

SUBJECT: ENGINEERING DEPARTMENT STATUS REPORT
WEEK ENDING JULY 10, 2009

DATE: July 8, 2009

RECOMMENDATION:

It is recommended that the Board of Directors review and file the Engineering Department status report for the week ending July 10, 2009.

BACKGROUND:

CAMP CAMPBELL FACILITIES IMPROVEMENT PROJECT

Staff is working with the District Manager, the Director of Operations, and Camp Campbell's Project Engineers to finalize the water system design requirements for the planned improvements within the Camp Campbell property. District staff will be meeting with the Project Architect/Engineer next week to discuss all of the water system related aspects of the Project.

FELTON WATER SYSTEM ACCOUNT REVIEW

Staff is working with the Operations and Finance/Customer Service Departments to provide information and mapping necessary to update the existing Felton customer database to meet our current data requirements. This data will include parcel numbers, land use information, multiple user status, private mutual water systems, cross connection locations, fire sprinkler systems and pressure zone identification.

VARIOUS PROJECTS

Staff is working to assist several customers and their contractors to provide water system flow information for their domestic water meters and fire sprinkler system installation projects. Staff is adding the Felton water system information to the 800 Scale Water Distribution System Map.



Rob Menzies
GIS/Engineering Technician

/RM