

## MEMO

TO: District Manager

FROM: GIS/Engineering Technician

SUBJECT: ENGINEERING DEPARTMENT STATUS REPORT  
WEEK ENDING SEPTEMBER 25, 2009

DATE: September 24, 2009

### RECOMMENDATION:

It is recommended that the Board of Directors review and file the Engineering Department status report for the week ending September 25, 2009.

### BACKGROUND:

#### CAMP CAMPBELL FACILITIES IMPROVEMENT PROJECT

Staff has scheduled a pre-construction meeting on 9/25/09 with the Operations Dept, the Architect/Engineer's consultant and the project general and sub contractors. The project will relocate approx. 160' of existing 8" water main that crosses a small creek located on the Camp property.

#### SCOTTS VALLEY SYSTEM - FIRE HYDRANT REPLACEMENT PROJECT

Staff is working with the Operations Dept. and the Public Works Dept., City of Scotts Valley, for the replacement and upgrade of fire hydrants at 4 locations. The upgrade will replace the existing 3" and 4" wharf hydrants with new 6" steamer hydrants. A new water quality sampling station will also be installed during this project.

#### VARIOUS PROJECTS

Staff is working to assist several customers and their contractors to provide water system flow information for their domestic water meters and fire sprinkler system installation projects.



Rob Menzies  
GIS/Engineering Technician