

MEMO

TO: District Manager

FROM: Engineering/GIS Department

SUBJECT: ENGINEERING DEPARTMENT STATUS REPORT
WEEK ENDING MAY 14, 2010

DATE: May 13, 2010

RECOMMENDATION:

It is recommended that the District Manager review and file the Engineering Department status report for the week ending May 13, 2010.

BACKGROUND:

CAMP CAMPBELL IMPROVEMENT PROJECT

Staff is awaiting receipt of the final construction plans and submittals. Once these are approved the contractor can schedule and proceed with construction of the water system improvements.

VARIOUS PROJECTS

Staff is working with seven customers on their requests for meter relocations. Staff is also working with several customers on their domestic meter upgrade/fire services as well as several requests for new service. Staff is continuing work on the Water Distribution System GIS Project and the 800 Scale Water Distribution System Map.



Rob Menzies
GIS/Engineering Technician

/RM