

MEMO

TO: District Manager

FROM: Engineering/GIS Department

SUBJECT: ENGINEERING DEPARTMENT STATUS REPORT
WEEK ENDING NOVEMBER 13, 2009

DATE: November 12, 2009

RECOMMENDATION:

It is recommended that the District Manager review and file the Engineering Department status report for the week ending November 13, 2009.

BACKGROUND:

LONE PINE LANE 6" MAIN EXTENSION – SCOTTS VALLEY SYSTEM

Staff has been inspecting the installation of the 6" water main and appurtenances for this Project. The contractor has completed installing the piping facilities per the District standards. The pressure testing and disinfection of the new 6" water main and appurtenances should take place next week.

CAMP CAMPBELL FACILITIES IMPROVEMENT PROJECT

A stop work order was issued after the heavy rains a few weeks ago. The contractor is implementing erosion control measures as outlined by the County of Santa Cruz. The Contractor will contact the District when a revised construction schedule is available. The project will relocate approx. 160' of existing 8" water main that crosses a small creek located on the Camp property.

VARIOUS PROJECTS

Staff is working with the Finance Manager and Director of Operations to provide parcel number and pressure zone data for the new Felton customer database. Staff is also creating a map for the Watershed Analyst showing the trails used by the public within the Olympia Property area.


Rob Menzies
GIS/Engineering Technician

/RM