

MEMO

TO: District Manager

FROM: GIS/Engineering Technician

SUBJECT: ENGINEERING DEPARTMENT STATUS REPORT
WEEK ENDING OCTOBER 8, 2009

DATE: October 7, 2009

RECOMMENDATION:

It is recommended that the Board of Directors review and file the Engineering Department status report for the week ending October 8, 2009.

BACKGROUND:

CAMP CAMPBELL FACILITIES IMPROVEMENT PROJECT

Staff held a pre-construction meeting on 9/25/09 with the Operations Dept, the Architect/Engineer's consultant and the project general and subcontractors. The project will relocate approx. 160' of existing 8" water main that crosses a small creek located on the Camp property. The contractor is scheduled to complete the project by October 15, 2009.

LONE PINE LANE MAIN EXTENSION – SCOTTS VALLEY SYSTEM

Staff is working with the Operations Dept. and the contractor on the Lone Pine Lane Improvement Project located off Lockewood Lane near Estrella Dr. The Project requires the installation of 475 L.F. of 6" water main, 2 – 6" steamer fire hydrants, and 6 domestic/fire services. The contractor has submitted all required documents and staff is awaiting notification of the construction schedule.

VARIOUS PROJECTS

Staff is continuing work on the 800 Scale System Map and the Water Distribution System GIS.



Rob Menzies
GIS/Engineering Technician