

M E M O

TO: District Manager

FROM: GIS/Engineering Technician

SUBJECT: ENGINEERING DEPARTMENT STATUS REPORT
WEEK ENDING JULY 31, 2009

DATE: July 30, 2009

RECOMMENDATION:

It is recommended that the Board of Directors review and file the Engineering Department status report for the week ending July 31, 2009.

BACKGROUND:

CAMP CAMPBELL FACILITIES IMPROVEMENT PROJECT

Staff is working with the District Manager, the Director of Operations, and Camp Campbell's Project Engineers to finalize the water system design requirements for the planned improvements within the Camp Campbell property. District staff met with the Project Architect/Engineer to discuss all of the water system and meter sizing related aspects of the Project.

PROPOSED LOT SUBDIVISION AND MAIN EXTENSION – LOCKEWOOD LANE AREA

Staff is working with the District Manager, the Director of Operations, and the Owner/Developer of a parcel near the intersection of Lockewood Lane and Estrella Dr. in Scotts Valley. The proposed project would create 6 new lots and the owner would install approx. 550' of 6" water main and 2 fire hydrants.

VARIOUS PROJECTS

Staff is working to assist several customers and their contractors to provide water system flow information for their domestic water meters and fire sprinkler system installation projects. Staff is adding the Felton water system information to the 800 Scale Water Distribution System Map.



Rob Menzies
GIS/Engineering Technician