

M E M O

TO: District Manager

FROM: Director of Operations

SUBJECT: Operations Department Project Status Report
Week Ending March 30, 2006

DATE: March 30, 2006

RECOMMENDATION:

It is recommended that the District Manager review and file the Operations Department Project Status Report for the week ending March 30, 2006 .

BACKGROUND:

Meter Change Over Program

During the reporting period staff continued with the meter change out program in the North Boulder Creek area. Meters are being changed out system wide due to age.

Zayante School Road Water Main Replacement

During the reporting period staff installed 560 lineal feet of six-inch waterline, fire Hydrant, and water service. In addition staff flushed and performed disinfection. Completion of the project is projected by the end of next week. This work is being completed to provide fire flow to an area where a home was destroyed by fire.

Facility Maintenance

Staff performed maintenance in regards to painting interior painting at the Ralston, Huckleberry, Redwood Park, and South Boosters.

Manana Woods

Staff moved forward with preparation for operations of the Manana Woods Water system. Staff toured the system, prepared mainline flushing plans, and selected water quality samplings stations.

Rick Rogers
Director of Operations

RR/leb