

M E M O

TO: District Manager

FROM: Director of Operations

SUBJECT: Operations Department Project Status Report
Week Ending March 10, 2006

DATE: March 10, 2006

RECOMMENDATION:

It is recommended that the District Manager review and file the Operations Department Project Status Report for the week ending March 10, 2006.

BACKGROUND:

Waterline Flushing South System

Staff completed the District's South System 2006 flushing program as planned. The Scotts Valley Hidden Glen areas were flushed. The flushing is performed to remove iron and manganese sediment from the distribution system which has proven to lower water quality reports in these areas. This completes the Districts 2006 flushing program.

Meter Change Over Program

During the reporting period staff continued with the meter change out program in the North Boulder Creek area. Meters are being changed out system wide due to age.

Zayante School Road Water Main Replacement

Staff started the Zayante School Water Main Replacement project. The project consists of the installation of approximately 560 lineal feet of six-inch water line, meter upgrade, and fire hydrant. This work is being completed to provide fire flow to an area where a home was destroyed by fire.

Rick Rogers
Director of Operations

RR/leb