

M E M O

TO: District Manager

FROM: Director of Operations

SUBJECT: Operations Department Project Status Report
Week Ending October 27, 2006

DATE: October 26, 2006

RECOMMENDATION:

It is recommended that the District Manager review and file the Operations Department Project Status Report for the week ending October 27, 2006.

BACKGROUND:

Whittier/Manzanita Ave Water Main Replacement

During the reporting period construction continued for the Whittier/Manzanita Water Main replacement project. Construction activities consisted of the completion of the water main installation and fire hydrants. In addition staff pressure tested, flushed and disinfected the water line placing the new main in service. Several customers in this area are complaining of low water pressure and intermittence interruption of water service. Staff has identified that long undersized mainline in this area is responsible for pressure problems. Staff is installing 550 lineal feet of eight-inch water line to improve water service.

Foreman Creek Surveillance Camera

Staff has completed the installation of the Foreman Creek Surveillance Camera and is placed in service. The camera monitors the intake and provides for security as part of the Districts Vulnerability Assessment and will be utilized as an instrument to adjust flow to the treatment plant.

Rick Rogers
Director of Operations

RR/