Agenda: 03.19.09
Item: 9a3i

MEMO

TO: Board of Directors
FROM: District Manager

SUBJECT: ADMINISTRATION DEPARTMENT STATUS REPORT
WEEK ENDING MARCH 13, 2009

DATE: March 12, 2009

RECOMMENDATION:

It is recommended that the Board of Directors review and file the Administration Department
status report for the week ending March 13, 2009.

BACKGROUND:

CAPITAL IMPROVEMENT PLAN
No activities on project during this reporting period.

Staff continues with activities associated with the review and update of the District’s Capital

Improvement Plan. The Capital Improvement Plan will identify and prioritize the District’s

future needs for capital improvement projects. Estimated compl etion date for this project has
been rescheduled for May 2009.

MANANA WOODS MUTUAL WATER COMPANY

District staff continued working with representatives of Manana Woods relative to transition
activities. Staff isworking on the obtainment of additional rights-of-way needed for operation
and maintenance of the Manana Woods distribution system. District staff is working with
representatives of the Hidden Glen Property Owners Association to acquire the final easement
for a proposed storage tank to service four (4) homesin the area of upper Blueberry Drive.
Staff is submitting a request for funding and payment of outstanding reimbursable operation
and maintenance expenses.

WATER SUPPLY MASTER PLAN

This project consists of the development of an integrated Water Supply Master Plan for the
District’s existing ground and surface water sources. Staff has engaged the services of
Nicholas M. Johnson, Water Resources Consultant to devel op the Water Master Plan.
Estimated completion date for an Administrative Draft has been rescheduled for April 2009.



NORTH/SOUTH INTERTIE PROJECT
No activities on project during this reporting period.

This project consists of the planning and design of a distribution system pipeline to
interconnect the District’s Northern and Southern distribution systems. Staff iswork on a
preliminary design for the proposed pipeline and required rights-of-way. Staff is preparing a
RFP for the procurement of the services of an environmental consultant to perform an
environmental assessment of the proposed project. Further activities relative to the project are
pending completion of the Water Supply Master Plan.

ORDINANCE 8
No activities on project during this reporting period.

This project consists of the review and revisions of Ordinance 8. Upon complete review, the
amended Ordinance 8 will be presented to your Board for review and adoption. Estimated
completion date for this project has been revised to September 20009.

AGREEMENT FOR FIRE HYDRANTS
No activities on project during this reporting period.

Staff met with representatives of the five (5) fire protection districts (Boulder Creek, Ben
Lomond, Zayante, Felton and Scotts Valley) which operate within the boundaries of the San
Lorenzo Valey Water District. The purpose of said meeting was to discuss the development
of amutual agreement regarding fire hydrants. A draft agreement will be prepared for
consideration and possible adoption. Estimated completion date for a draft agreement has
been rescheduled for June 2009.

URBAN WATER MANAGEMENT PLAN
No activities on project during this reporting period.

Engineering Department has consolidated all work completed to date and forwarded this
project to Administration. Staff has reviewed the project work to date, and forwarded this
project to Nicholas M. Johnson, Water Resources Consultant for final review and completion.
Further activities relative to this project are pending completion of the Water Supply Master
Plan.

WATER RATE PROTEST HEARING

At the December 18, 2008 Board of Director’s meeting, your Board directed Staff to proceed
with all applicable actions to increase the District’ s water service rate schedule over athree
(3) year period. The proposed rate increase was a fifteen percent (15%) in year one (March
15, 2009), ten percent (10%) in year two (January 1, 2010), and afive percent (5%) in year
three (January 1, 2011). On January 15, 2009, in compliance with District Resolution No. 18
(06-07) and Proposition 218, information regarding the proposed rate increase was mailed to
7,289 properties. Each property owner was notified that they may object to the proposed rate
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increase by filing awritten protest with the District Secretary. On March 5, 2009, your Board
conducted a public hearing regarding this matter. At the Conclusion of the public hearing the
District Secretary provided a preliminary summary of tabulated protest. The District has
further reviewed the protests and confirms the following official tabulation:

Total Protests Received: 1571
Invalid Protests: 222
Total Valid Protests: 1349

A majority protest would have required receipt of 3,645 valid protests. Valid protests
represented approximately 37% of the majority protest threshold. The following provides a
summary of invalid protests:

Duplicate Protests 143
More than one (1) protest received for a property

No Address 11
No address or APN to identify the property

No Date 44
Protest not dated

No Signature 7

Protest contained no signature

Not District Property 12
Property not a parcel upon which the increase in water rates
is proposed for imposition.

Protest Received After Close of Public Hearing 5
Protest that were received after the March 5, 2009 Public
Hearing

Total Invalid Protests 222

James A. Mueller
District Manager
JAM/bsb
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