
ID Task 
Mode

Task Name Duration Start Finish

1 Notice to Proceed 0 days Tue 4/19/22 Tue 4/19/22
2 Submit Piping/ Appurtenances 81 days Mon 6/27/22Mon 10/17/22
3 Submit HMAC 16 days Mon 10/3/22Mon 10/24/22
4 Submit Concrete/ Slurry 10 days Tue 10/4/22 Mon 10/17/22
5 Submit Sand Bedding 11 days Mon 10/3/22Mon 10/17/22
6 Submit Traffic Control Plans 10 days Mon 1/9/23 Fri 1/20/23
7 Procure Piping/ Appurtenances 178 days Thu 5/26/22 Wed 2/1/23
8 8" Water Main Installation‐ Alta Via Dr., 

Prospect Ave.
77 days Thu 2/2/23 Mon 5/22/23

9 Pipe No. 83 to 70 (812') 14 days Thu 2/2/23 Wed 2/22/23
10 Pipe No. 69 to 45 (791') 13 days Thu 2/23/23 Mon 3/13/23
11 Pipe No. 44 to 24 (1,155') 19 days Tue 3/14/23 Fri 4/7/23
12 Pipe No. 23 to 6 (1008') 17 days Mon 4/10/23Tue 5/2/23
13 Pipe No. 1‐ 5, 84 (205')‐ Prospect Ave. 4 days Wed 5/3/23 Mon 5/8/23
14 Install Alta Via Services (25 ea) 7 days Tue 5/9/23 Wed 5/17/23
15 Install Moonridge Services (2 ea) 1 day Thu 5/18/23 Thu 5/18/23
16 Install Prospect Services (3 ea) 1 day Fri 5/19/23 Fri 5/19/23
17 Install HWY 9 Service Tap  1 day Mon 5/22/23Mon 5/22/23
18 6" Water Main Installation‐ Monan Way 36 days Tue 5/23/23 Thu 7/13/23
19 Pipe 115 ‐ Alta Via to Monan (157') 3 days Tue 5/23/23 Thu 5/25/23
20 Pipe No. 114 to 100 (606') 10 days Fri 5/26/23 Fri 6/9/23
21 Pipe No. 99 to 85 (1,120') 19 days Mon 6/12/23Fri 7/7/23
22 Install Monan Services (13 ea) 4 days Mon 7/10/23Thu 7/13/23
23 HMAC Overlay 4 days Fri 7/14/23 Wed 7/19/23
24 Striping  2 days Thu 7/20/23 Fri 7/21/23
25 Project Substantial Completion 5 days Mon 7/24/23Fri 7/28/23
26 Project Completion 0 days Fri 7/28/23 Fri 7/28/23
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ID Task 
Mode

Task Name Duration

1 Notice to Proceed 0 days
2 Submit Piping/ Appurtenances 81 days
3 Submit HMAC 16 days
4 Submit Concrete/ Slurry 10 days
5 Submit Sand Bedding 11 days
6 Submit Traffic Control Plans 10 days
7 Procure Piping/ Appurtenances 178 days
8 8" Water Main Installation‐ Alta Via Dr., 

Prospect Ave.
77 days

9 Pipe No. 83 to 70 (812') 14 days
10 Pipe No. 69 to 45 (791') 13 days
11 Pipe No. 44 to 24 (1,155') 19 days
12 Pipe No. 23 to 6 (1008') 17 days
13 Pipe No. 1‐ 5, 84 (205')‐ Prospect Ave. 4 days
14 Install Alta Via Services (25 ea) 7 days
15 Install Moonridge Services (2 ea) 1 day
16 Install Prospect Services (3 ea) 1 day
17 Install HWY 9 Service Tap  1 day
18 6" Water Main Installation‐ Monan Way 36 days
19 Pipe 115 ‐ Alta Via to Monan (157') 3 days
20 Pipe No. 114 to 100 (606') 10 days
21 Pipe No. 99 to 85 (1,120') 19 days
22 Install Monan Services (13 ea) 4 days
23 HMAC Overlay 4 days
24 Striping  2 days
25 Project Substantial Completion 5 days
26 Project Completion 0 days
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ID Task 
Mode

Task Name Duration

1 Notice to Proceed 0 days
2 Submit Piping/ Appurtenances 81 days
3 Submit HMAC 16 days
4 Submit Concrete/ Slurry 10 days
5 Submit Sand Bedding 11 days
6 Submit Traffic Control Plans 10 days
7 Procure Piping/ Appurtenances 178 days
8 8" Water Main Installation‐ Alta Via Dr., 

Prospect Ave.
77 days

9 Pipe No. 83 to 70 (812') 14 days
10 Pipe No. 69 to 45 (791') 13 days
11 Pipe No. 44 to 24 (1,155') 19 days
12 Pipe No. 23 to 6 (1008') 17 days
13 Pipe No. 1‐ 5, 84 (205')‐ Prospect Ave. 4 days
14 Install Alta Via Services (25 ea) 7 days
15 Install Moonridge Services (2 ea) 1 day
16 Install Prospect Services (3 ea) 1 day
17 Install HWY 9 Service Tap  1 day
18 6" Water Main Installation‐ Monan Way 36 days
19 Pipe 115 ‐ Alta Via to Monan (157') 3 days
20 Pipe No. 114 to 100 (606') 10 days
21 Pipe No. 99 to 85 (1,120') 19 days
22 Install Monan Services (13 ea) 4 days
23 HMAC Overlay 4 days
24 Striping  2 days
25 Project Substantial Completion 5 days
26 Project Completion 0 days
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ID Task 
Mode

Task Name Duration

1 Notice to Proceed 0 days
2 Submit Piping/ Appurtenances 81 days
3 Submit HMAC 16 days
4 Submit Concrete/ Slurry 10 days
5 Submit Sand Bedding 11 days
6 Submit Traffic Control Plans 10 days
7 Procure Piping/ Appurtenances 178 days
8 8" Water Main Installation‐ Alta Via Dr., 

Prospect Ave.
77 days

9 Pipe No. 83 to 70 (812') 14 days
10 Pipe No. 69 to 45 (791') 13 days
11 Pipe No. 44 to 24 (1,155') 19 days
12 Pipe No. 23 to 6 (1008') 17 days
13 Pipe No. 1‐ 5, 84 (205')‐ Prospect Ave. 4 days
14 Install Alta Via Services (25 ea) 7 days
15 Install Moonridge Services (2 ea) 1 day
16 Install Prospect Services (3 ea) 1 day
17 Install HWY 9 Service Tap  1 day
18 6" Water Main Installation‐ Monan Way 36 days
19 Pipe 115 ‐ Alta Via to Monan (157') 3 days
20 Pipe No. 114 to 100 (606') 10 days
21 Pipe No. 99 to 85 (1,120') 19 days
22 Install Monan Services (13 ea) 4 days
23 HMAC Overlay 4 days
24 Striping  2 days
25 Project Substantial Completion 5 days
26 Project Completion 0 days
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