Lyon And Big Steel Zone Pipeline Improvements smartsheet

Health Task Name Start Date Duration Apr May Jun Jul Sep Oct Nov Dec Jan Feb Mar Apr
Apr 2 Apr 9 Apr 16 Apr 23 Apr 30 May 7 May 14 May 21 May 28 Jun 4 Jun 11 Jun 18 Jun 25 Jul 2 Jul 9 Jul 16 Jul 23 Jul 30 Aug 6 Aug 13 Aug 20 Aug 27 Sep 3 Sep 10 Sep 17 Sep 24 Oct 1 Oct 8 Oct 15 Oct 22 Oct 29 Nov 5 Nov 12 Nov 19 Nov 26 Dec 3 Dec 10 Dec 17 Dec 24 Dec 31 Jan7 Jan 14 Jan 21 Jan 28 Feb 4 Feb 11 Feb 18 Feb 25 Mar 3 Mar 10 Mar 17 Mar 24 Mar 31 Apr 7 Apr 14 Apr 21 Ad

1 : Lyon and Blg Steel 04/03/23 = —

3 . Process Contracts 04/06/23 10d E——————— 37 Process Contracts

4 . Preconstruction Meeting 06/01/23 1d  Preconstruction Meeting

5 8 [+ Submittal Procurement - Major Components 04/03/23 20d P ~| Submittal Procurement - Major Components
13 2 [+ Submittal Review - Major Components 04/17/23 30d P “| Submittal Review - Major Components
21 . E| Material Procurement 05/01/23 80d 2 - Material Procurement
22 D] Mainline Package - Pipe, Fittings, Valves, Accessories 05/01/23 10d ' Mainline Package - Pipe, Fittings, Valves, Accessories
23 2 Service Package - Saddles, Corps, Meter Stops, Tubing 05/01/23 10d . Service Package - Saddles, Corps, Meter Stops, Tubing
24 ] Hydrant Packages 05/01/23 10d " Hydrant Packages
25| @ ARV's 05/15/23 10d L AR
26 . PRV Package - Valves, Piping, and Vault 05/29/23 60d | _PRV Package - Valves, Piping, and Vault
27 . Bridge Piping and Accessories 05/29/23 20d | - Bridge Piping and Accessories
28 . SD Undercross Piping and Accessories 05/29/23 10d ' SDuUndercross Piping and Accessories
29 . Prep Staging Yards 05/15/23 5d Er_g?p Staging Yards
30 . Break Ground 05/22/23 1d Break Ground
31 = |—
32 . Potholing 05/23/23 5d I:LI Potholing
33 . Install New Mains BSZ & LZ - STA 200+00 to STA 215+00 05/30/23 25d I* _Install New Mains BSZ & LZ - STA 200+00 to STA 215+00
“| @ Filling, Flushing, Testing BSZ 07/14/23 7d ' Filing, Flushing, Testing BSZ
s @ Tie-in BSZ @ Tank 07/21/23 4d ' _Tiein BSZ @ Tank
36 . Abandon Existing Above Ground Line 07/31/23 1d ' Abandon Existing Above Ground Line
37 . Extend Services 07/31/23 7d [:L| Extend Services
38 . Filling, Flushing, Testing LZ 08/09/23 10d I* LIFiIIing, Flushing, Testing LZ
39 . Tie-in LZ @ Tank 08/23/23 4d I:HTie-in LZ @ Tank
40 . Service Crossovers 08/29/23 2d Iil_ Service Crossovers
41 . Asphalt Restoration 08/31/23 4d [:LIAsphalt Restoration
42 . Striping Restoration 09/06/23 1d |i| Striping Restoration
44 . Potholing for BRZ 07/04/23 2d I:LIPothoIing for BRZ
45 . Install New Main - Big Steel Zone STA 101+98 to 107+80 07/06/23 4d I‘:Lllns}all New Mai"u - Big Stegl Zone|STA 101+98 to 107+80
46 . Extend Tie-in's Across Highway - Big Steel Zone Pipe 07/12/23 2d EExtend Tie-in's Across Highwdy - Big Steel Zone Pipe
47 . Filling, Flushing, Testing - BSZ Pipe 07/14/23 5d I:r Filling, Flushing, Testing - BSZ Pipe
48 . Tie-In BSZ @ STA 107+79 07/27/23 2d | "Tie-lnBSZ @ STA 107+79
49 . Potholing for LZ Through Lorenzo 08/31/23 10d LIPothoIing for LZ Through Lorenzo
50 . Install New Main - Lyon Zone STA 101+00 to 143+18 09/14/23 25d I‘ _Install New Main - Lyon Zone STA 101+00 to 143+18
51 . Extend Tie-in's Across Highway - Lyon Zone Pipe 10/27/23 10d | LIExtend Tie-in's Across Highway - Lyon Zone Pipe
52 . Filling, Flushing, Testing - LZ Pipe 11/10/23 10d I* LIFiIIing, Flushing, Testing - LZ Pipe
53 . Tie-in LZ @ S Redwood Drive 11/24/23 2d I:HTie-in LZ @ S Redwood Drive
54/ @ Remaining Tie-Ins 11/28/23 8d r:LIRemaining Tie-Ins
55 . Abandon Existing Lines 12/08/23 4d I:I_Abandon Existing Lines
56 . Asphalt Restoration 12/14/23 4d [:LIAsphalt Restoration
57 . Striping Restoration 12/20/23 2d b Striping Restoratior
58 -  P— — ]
59 . Install New Main LZ Pine - STA 302+00 to STA 300+00 10/19/23 2d Dﬁ}all New Main LZ Pine - STA 302+00 to STA 300+00
60 . Install New Main LZ Lorenzo - STA 700+00 to STA 702+00 10/23/23 2d r:l_ Insfall New Main LZ Lorenzo - STA 700+00 to STA 702+00
61 . Install Lorenzo Street PRV 10/25/23 2d " lnstall Lorenzo Street PRV
62 . Potholing Pine, Lomond, Forest 12/20/23 5d :LIPotholing Pine, Lomond, Forest
63 . Install New Main BS Pine - STA 309+75 to 301+50 12/27/23 4d |:L Install New Main BS Pine - STA 309+75 to 301+50
64 . Install Pine Street PRV 01/02/24 2d ELIInstaII Pine Street PRV
65 . Install New Main BS Forest - STA 601+85 to 600+00 01/04/24 1d |i|_|lnsta|l New Main BS Forest - STA 601+85 to 600+00
66 . Install New Main BS Lomond STA 801+85 to 800+00 01/05/24 1d C Install New Main BS Lomond STA 801+85 to 800+00
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60| @ Tie-In #1 01/22/24 2d IiHTie-ln #1
70 . Service Crossovers 01/24/24 2d r:LIService Crossovers
71 . Remaining Tie-Ins 01/26/24 4d r:LIRemaining Tie-Ins
72 . Abandon Existing Lines 02/01/24 1d |il_ Abandon Existing Lines
73 . Asphalt Restoration 02/02/24 2d [:LIAsphalt Restoration
74 . Striping Restoration 02/06/24 1d |i| Striping Restoration
76 . Potholing 02/02/24 4d I:LI Potholing
7 . Install New Main to Bridge Crossing STA 500+00 to 510+00 02/08/24 6d I:HInstall New Main to Bridge Crossing STA 500+00 to 510+00
78 . Install New Main to Bridge Crossing STA 521+72 to 511+00 02/16/24 6d r:\ﬁ'tall New Main to Bridge Crossing STA 521+72 to 511+00
79 (] Install Bridge Crossing 02/26/24 10d Eﬁfau Bridge Crossing
80 . Extend Service Lines 03/11/24 2d r:LIExtend Service Lines
81 . Filling, Flushing, Testing 03/13/24 5d r:LIFiIIinQ, Flushing, Testing
2 @ Tie-In #1 03/20/24 2d IiHTie-ln #1
83 . Service Crossovers 03/22/24 2d QSewice Crossovers
84 . Remaining Tie-Ins 03/26/24 4d r:\&|maining Tie-Ins
85 . Abandon Existing Lines 04/01/24 1d |j|Abandon Existing Lines
86 . Asphalt Restoration 04/02/24 2d ELIAsphalt Restoration
87 . Striping Restoration 04/04/24 1d |i| Striping Restoration
88 = 1
89| @ Potholing 12/14/23 4d . _Potholing
90 . Install PRV/Cross Connection 12/20/23 2d b Install PRV/Cross Connection
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